

PROJECT PLANNING PHASE

Employee ID Card Request Management System

Introduction

Project Planning is one of the most important phases of the Software Development Life Cycle (SDLC). This phase defines the project scope, objectives, resources, timeline, risks, and deliverables required for successful project completion.

The Employee ID Card Request Management System is developed using the ServiceNow platform to automate the process of employee ID card requests, approvals, task assignment, and notifications.

The planning phase ensures that the project is completed within the specified time while meeting all business requirements.

Project Objectives

The primary objectives of this project are:

Business Objectives

- Automate employee ID card request management.
- Reduce manual paperwork.
- Improve approval efficiency.
- Provide request tracking capabilities.
- Reduce administrative workload.

Technical Objectives

- Develop the application using ServiceNow Studio.
- Create custom tables and forms.
- Implement approval workflows.
- Generate automated tasks.
- Send automated notifications.

Project Scope

In Scope

The following functionalities are included:

Employee Request Submission

Employees can submit:

- New ID Card Requests
- Replacement ID Card Requests
- Lost ID Card Requests
- Damaged ID Card Requests

Approval Management

- Manager approval workflow
- Approval status tracking

Task Management

- Automatic task creation
- Assignment to admin team

Notifications

- Approval notifications
- Status updates

Data Management

- Request storage
- Employee information management

Project Deliverables

The project deliverables are:

Phase 1 – Requirement Analysis

- Understand business requirements

- Analyze existing process
- Identify user requirements

Phase 2 – Design

- Table design
- Form design
- Workflow design

Phase 3 – Development

- Create custom table
- Create form
- Create catalog item
- Configure flow

Phase 4 – Testing

- Unit testing
- Workflow testing
- Approval testing
- Notification testing

Phase 5 – Deployment

- Publish application
- Activate workflow
- Verify functionality

Phase 6 – Documentation

- Requirement Analysis
- Design Document
- Project Planning
- Demonstration Report